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Project Description:

This project aims to thoroughly assess the data availability, accessibility, and interoperability issues arisen from the
transportation planning process in Wisconsin and identify possible approaches for addressing these issues. The

specific research activities include:

1. Synthesize the best practices of data integration and partnership for transportation planning in the

nation and abroad.

2. Identify the business and analytical processes constituting the current statewide transportation
planning practice in Wisconsin and catalog the data currently used to support the processes.

3. Identify and document barriers to the access and integration of planning-related data, as well as
current/future data needs that better support transportation modeling and planning activities in

Wisconsin.

4. Develop data and process flow diagrams to reflect the desired movement and inter-relationships of
data for supporting current and future transportation planning needs.

5. Recommend methodologies for overcoming the barriers to data integration and partnership within
WisDOT, as well as between WisDOT and other agencies. Identify the next steps to further
evaluate the cost effectiveness of the recommended methodologies.

6. Prepare final report.

Progress This Quarter:

(Includes project committee mtgs, work plan status, contract status, significant progress, etc.)

The PI met with Aileen Switzer (chief of the Intercity Planning Section and member of project advisory committee)
on March 6™ to coordinate the participation of the Bureau of Planning and Economic Development in the data user
survey (see bullet point 3 below). Also discussed in the meeting were additional target groups for the survey and
individuals who could potentially provide the information needed for the data catalog.

The PI has requested for WHRP Program Manager’s assistance in scheduling a project committee meeting.

Below is the current status of each on-going task:

1. The research team has completed the literature synthesis, but continues to update its content as more

publications on the topic become available.

2. After the initial investigation of planning-related data sources, it was found that a more effective approach
for tracking down the data flow process throughout WisDOT is to start from the user end, as opposed to the




custodians. The research team has therefore started task 3 earlier than initially scheduled (see the next
bullet point). Once the data user survey reveals the datasets that are currently being used or needed, we will

then gather additional information pertaining to these data to develop the data catalog.
3. A data user survey has been developed and set up on-line. The focus on this survey is to collect

information on the data needs for current and future planning; data sources; and user experience regarding
accessibility, quality, format, and timeliness of data. The current response rate is around 35% and the

survey is expected to close on April 15.

Work Next Quarter:

The research team will complete task 3 by analyzing the data user survey results and conducting follow-up
interviews to gain more understanding of the issues and data needs identified from the general survey. We
will also complete task 2 to develop a data catalog documenting the current status and use of planning-
related data and a flow diagram depicting the transfer of data and inter-dependency of business processes.
Based on the outcomes of these two tasks, we will begin developing data and process flow diagrams to
depict the desired movement and inter-relationships of data for supporting current and future transportation
planning needs.

Circumstances Affecting Progress/Budget:
See bullet points 2 and 3 under Progress This Quarter.
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